

# Status Report on IEA-DSM Task 17 – Phase 3

ExCo Meeting Luzern – 17./18. October 2013

## 1 Definition process

### 1.1 Call for participation

Invitation was send out to

- IEA DSM Task 17 country experts
- IEA DSM ExCos
- IEA ISGAN ExCos and Network
- IEA PVPS Task 14 – (High penetration of PV)
- IEA SHC
- IEEE
- OpenADR LBNL
- Germany via D-A-CH Cooperation

### 1.2 Definition Workshop in Delft (NL) - 12./13. September 2013

**Summary:** (further details see workshop minutes)

- Workshop was scheduled on shortterm (three weeks in advance)
- Few participants, but constructive meeting involving all participants into discussion
- Task content has been discussed and detailed
- It was agreed to focus the task, since resources are limited
- Countries committed to task: NL, A, CH, CA (Copper Alliance), (Finland)
- At least two more countries need to commit

## 2 Collaborations / Presentations

- IEA DSM Spotlight: Article about task 17.
- IEEE Workshop on the Convergence of Home and Building Management Architectures (26./27. September in Toulouse): Presentation of Task 17 at the conference and workshop
- IC-CSHBA: Contribute to "Implementation Guide" white paper - invite other tasks as well?
- ISGAN Workshop and ExCo Meeting: Presentation of Task 17 Phase 3 (7-11 October)

## 3 Next Steps

- ✓ Meeting minutes
- ➔ Update the task definition document
- ➔ Participants agree on the task definition
- ➔ Sort out the possibility for non IA-DSM participants (e.g.: France, Germany)
- ✓ Presentation at the IEEE Workshop (Representative from NTP SG Austria)
- ➔ Presentation at ISGAN Workshop (Rob Kool or Helfried Brunner (AIT))
- ➔ Presentation at the IEA-DSM Workshop prior to the ExCo Meeting
- ➔ Task status presentation at the ExCo Meeting
- ➔ Attract more countries / commitment from the countries
- ➔ Schedule KickOff Meeting